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ADA COMPLIANCE  0.00  0.00
PBE04MF101

 200,000.00 200,000.00

DISTRCTALL 0%

6

Infrastructure improvements on public rights-of-way and City facilities.  City Council approved proposed 
project list on July 14, 2004.  Design phase next.

PUB. SAFETY COMMUNICATION SYST  0.00  0.00
PBE04MF102

 2,500,000.00 2,500,000.00

DISTRCTALL 0%

11 MOTOROLA I-001  5% 6/30/2004 12/30/2004

The 800 MHz system network upgrade for public safety communication.  The infrastructure 
improvements will increase connectivity capacity for voice and data coverage.  Requisition approved 
by BPS on June 8, 2004.  Propject underway anticipate completion be December 30, 2004.

SGNL & FLASH INSTAL CITY WIDE  306,401.60  51,576.26
PBE04ST131

 742,022.14 1,100,000.00

DISTRCTALL 0%

3 MARTINEZ E-001  25% 5/10/2004 5/10/2004 9/15/2004

Includes:  traffic signal installations as warranted, each at an approximate cost of $100,000; and safety 
flashers at school locations, at a joint cost participation agreement of 40% (City) and 60% (School 
District) Citywide.  Signal at Lee Elder & Montwood - COMPLETED, Leroy Bonse & Rojas - 
COMPLETED, Cuba & Hunter - COMPLETED, Montwood & Robert Wynn - COMPLETED, Firehouse 
& Saul Kleinfeld - UNDER CONSTRUCTION, and Pendale & Rojas - COMPLETED.

STREET RESURFACING CITY WIDE  0.00  0.00
PBE04ST132

 7,000,000.00 7,000,000.00

DISTRCTALL 0%

3 SILVERTON -001 6/15/2004 11/18/2005

Resurfacing of existing streets Citywide; priorities and locations submitted to and approved by City 
Council.

UNPAVED RIGHT OF WAY CITY WIDE  0.00  21,064.97
PBE04ST136

 1,478,935.03 1,500,000.00

DISTRCTALL 0%

3 6/22/2004 6/7/2005

Property acquisition, design and construction of unpaved residential and arterial streets, including 
overwidth-paving reimbursements for new growth areas.  Project priorities as approved by City 
Council.  Street Department will be coordinating a list of projects once overwidth issues are resolved.


